COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/02/2015

ESTIMATE SUMMARY 13:21:49
CONTID: C18770 ESTIMATE NO: 0016  FINL SPEC YR: 2005
PCN: 18770-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 282.0 DAYS TIME ALLOW: 282 WORK DAYS
SH58 OVER FORD ST BE BRIDGE RE PERCENT TIME:  100.00 ORIG TIME ALLOW: 255 WORK DAYS
PROJECT NO: FBR0581-010
SH58 OVER FORD ST BE BRIDGE RE
NAME OF ROAD: 058A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
HAMILTON CONTRUCTION CO. PAY PERIOD ENDING 04/02/2015 DATE TIME STARTED 06/10/2013
P.O. BOX 659 DATE LET 04/11/2013 DATE WORK BEGAN  06/10/2013
DATE AWARDED 04/22/2013 DATE TIME STOPPED 10/10/2014
DATE CONTRACT EXECUTED  05/13/2013 DATE ACCEPTED 10/10/2014
SPRINGFIELD OR 97477 541-746-2426 DATE NOTICE TO PROCEED 06/10/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 418424207  PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECTAMT:  $  4100,014.65 NON-PARTICIPATING 4,184,242.07 -3,396.18
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 4,184,242.07 -3,396.18
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,184,242.07 -3,396.18
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 61,500.22
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,184,242.07 58,104.04
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,184,242.07 58,104.04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 58,104.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18770-BID ESTIMATE RUN 04/02/2015
PROJECT: FBR0581-010 ESTIMATE NO: 0016 13:21:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)

0005 202-00019 *Removal of Inlet 4.000 4.000
EACH 0.000 0.00
680.00000 4.000 2,720.00
0010 202-00035 *Removal of Pipe 249.000 249.000
LF 0.000 0.00
23.00000 249.000 5,727.00
0015 202-00090 *Removal of Delineator 10.000 10.000
EACH 0.000 0.00
15.00000 10.000 150.00
0020 202-00220 *Removal of Asphalt Mat 7,227.000 7,227.000
SY 0.000 0.00
4.00000 7,227.000 28,908.00
0025 202-00240 *Removal of Asphalt Mat (Planing) 4,276.000 4,276.000
SY 0.000 0.00
2.35000 4,276.000 10,048.60
0030 202-00250 *Removal of Pavement Marking 6,819.000 6,819.000
SF 0.000 0.00
2.50000 6,819.000 17,047.50
0035 202-00810 *Removal of Ground Sign 4.000 4.000
EACH 0.000 0.00
100.00000 4.000 400.00
0040 202-01130 *Removal of Guardrail Type 3 480.000 480.000
LF 0.000 0.00
4.00000 480.000 1,920.00
0045 202-01170 Removal of Guardrail Type 7 2,107.000 2,107.000
LF 0.000 0.00
10.00000 2,107.000 21,070.00
0050 202-01300 *Removal of End Anchorage 3.000 3.000
EACH 0.000 0.00
151.00000 3.000 453.00
0055 203-00000 *Unclassified Excavation 6,322.000 6,322.000
CY 0.000 0.00

12.00000 6,322.000 75,864.00
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PCN: 18770-BID ESTIMATE RUN 04/02/2015
PROJECT: FBR0581-010 ESTIMATE NO: 0016 13:21:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)
0060 203-01510 *Backhoe 18.000 18.000
HOUR 0.000 0.00
120.00000 18.000 2,160.00
0065 203-01550 *Dozing 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0070 203-01594 *Combination Loader 12.000 12.000
HOUR 0.000 0.00
120.00000 12.000 1,440.00
0075 203-01597 *Potholing 2.000 2.000
HOUR 0.000 0.00
150.00000 2.000 300.00
0080 207-00205 *Topsoil 367.000 367.000
CY 0.000 0.00
28.00000 367.000 10,276.00
0085 208-00002 *Erosion Log (12 Inch) 2,272.000 2,272.000
LF 0.000 0.00
4.00000 2,272.000 9,088.00
0090 208-00035 Aggregate Bag 439.000 439.000
LF 0.000 0.00
7.00000 439.000 3,073.00
0095 208-00045 Concrete Washout Structure 3.000 3.000
EACH 0.000 0.00
700.00000 3.000 2,100.00
0100 208-00070 *Vehicle Tracking Pad 3.000 3.000
EACH 0.000 0.00
1,600.00000 3.000 4,800.00
0105 208-00103 *Removal and Disposal of Sediment (Labor) 154.000 154.000
HOUR 0.000 0.00
45.00000 154.000 6,930.00
0110 208-00106 *Sweeping (Sediment Removal) 101.000 101.000
HOUR 0.000 0.00
145.00000 101.000 14,645.00
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PCN: 18770-BID ESTIMATE RUN 04/02/2015
PROJECT: FBR0581-010 ESTIMATE NO: 0016 13:21:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)
0115 208-00206 *Erosion Control Supervisor 261.000 261.000
DAY 0.000 0.00
85.00000 261.000 22,185.00
0120 210-00810 *Reset Ground Sign 8.000 8.000
EACH 0.000 0.00
350.00000 8.000 2,800.00
0125 210-01000 *Reset Fence 924.000 924.000
LF 0.000 0.00
9.90000 924.000 9,147.60
0130 210-01130 *Reset Guardrail Type 3 50.000 50.000
LF 0.000 0.00
50.00000 50.000 2,500.00
0135 210-01200 *Reset End Anchorage 1.000 1.000
EACH 0.000 0.00
50.00000 1.000 50.00
0140 212-00006 *Seeding (Native) 0.700 0.700
ACRE 0.000 0.00
1,500.00000 0.700 1,050.00
0145 213-00002 *Mulching (Weed Free Hay) 0.100 0.100
ACRE 0.000 0.00
2,500.00000 0.100 250.00
0150 213-00061 *Mulch Tackifier 12.000 12.000
LB 0.000 0.00
3.00000 12.000 36.00
0155 213-00100 *Soil Binder 0.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0160 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 3,548.000 3,548.000
Class
SY 0.000 0.00
2.00000 3,548.000 7,096.00
0165 216-00302 *Turf Reinforcement Mat (Class 2) 0.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
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PCN: 18770-BID ESTIMATE RUN 04/02/2015
PROJECT: FBR0581-010 ESTIMATE NO: 0016 13:21:49
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)
0170  240-00000 *Wildlife Biologist 16.000 16.000
HOUR 0.000 0.00
80.00000 16.000 1,280.00
0175 250-00050 *Monitoring Technician 31.000 31.000
HOUR 0.000 0.00
60.00000 31.000 1,860.00
0180 250-00100 *Environmental Health and Safety 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
0185 250-00110 *Health and Safety Officer 5.000 5.000
HOUR 0.000 0.00
85.00000 5.000 425.00
0190 304-06007 *Aggregate Base Course (Class 6) 1,465.000 1,465.000
CcYy 0.000 0.00
25.00000 1,465.000 36,625.00
0195 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 193.710 193.710
TON 0.000 0.00
76.10000 193.710 14,741.33
0200  403-00800 *Emergency Pothole Repair 2.000 2.000
TON 0.000 0.00
395.00000 2.000 790.00
0205 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1,623.540 1,623.540
TON 0.000 0.00
85.75000 1,623.540 139,218.56
0210 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 3,746.260 3,746.260
TON 0.000 0.00
51.10000 3,746.260 191,433.89
0215 411-10255 *Emulsified Asphalt (Slow-Setting) 869.000 869.000
GAL 0.000 0.00
5.10000 869.000 4,431.90
0220 420-00114 *Geotextile (Drainage) (Class 3) 84.000 84.000
SY 0.000 0.00
5.00000 84.000 420.00
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PCN: 18770-BID ESTIMATE RUN 04/02/2015
PROJECT: FBR0581-010 ESTIMATE NO: 0016 13:21:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)

0225 506-00209 *Riprap (9 Inch) 48.000 48.000
CcYy 0.000 0.00
80.00000 48.000 3,840.00
0230 506-00406 *Soil Riprap (6 Inch) 65.000 65.000
CYy 0.000 0.00
70.00000 65.000 4,550.00
0235 507-00000 Concrete Slope and Ditch Paving 14.000 14.000
CcYy 0.000 0.00
450.00000 14.000 6,300.00
0240 603-30018 *18 Inch Steel End Section 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0245 603-61180 *18 Inch Flexible Pipe 57.000 57.000
LF 0.000 0.00
68.00000 57.000 3,876.00
0250 604-00305 *Inlet Type C (5 Foot) 2.000 2.000
EACH 0.000 0.00
2,450.00000 2.000 4,900.00
0255 604-25005 *Vane Grate Inlet (5 Foot) 2.000 2.000
EACH 0.000 0.00
3,250.00000 2.000 6,500.00
0260 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 431.000 431.000
LF 0.000 0.00
17.00000 431.000 7,327.00
0265 606-00720 Guardrail Type 7 (Style CC) 2,110.000 2,110.000
LF 0.000 0.00
50.00000 2,110.000 105,500.00
0270 606-01340 *End Anchorage Type 3D 2.000 2.000
EACH 0.000 0.00
730.00000 2.000 1,460.00
0275 606-01370 *Transition Type 3G 2.000 2.000
EACH 0.000 0.00

1,100.00000 2.000 2,200.00
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PCN: 18770-BID ESTIMATE RUN 04/02/2015
PROJECT: FBR0581-010 ESTIMATE NO: 0016 13:21:49
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)
0280 606-01380 *Transition Type 3H 2.000 2.000
EACH 0.000 0.00
725.00000 2.000 1,450.00
0285 606-02003 *End Anchorage (Nonflared) 1.000 1.000
EACH 0.000 0.00
1,925.00000 1.000 1,925.00
0290 607-11580 *Fence (Temporary) 961.000 961.000
LF 0.000 0.00
17.00000 961.000 16,337.00
0295 608-00006 *Concrete Sidewalk (6 Inch) 198.000 198.000
SY 0.000 0.00
10.00000 198.000 1,980.00
0300 609-60011 *Curb Type 6 (Section M) 248.000 248.000
LF 0.000 0.00
12.50000 248.000 3,100.00
0305 612-00001 *Delineator (Type I) 37.000 37.000
EACH 0.000 0.00
23.00000 37.000 851.00
0310 612-00002 *Delineator (Type II) 12.000 12.000
EACH 0.000 0.00
24.00000 12.000 288.00
0315 612-00003 *Delineator (Type IIl) 14.000 14.000
EACH 0.000 0.00
25.00000 14.000 350.00
0320 614-00012 *Sign Panel (Class II) 42.000 42.000
SF 0.000 0.00
25.50000 42.000 1,071.00
0325 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 2.000 2.000
Slipbase
EACH 0.000 0.00
500.00000 2.000 1,000.00
0330 614-85005 *Impact Attenuator (Sand Barrel Array) 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00



CONTID: C18770 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 18770-BID ESTIMATE RUN 04/02/2015
PROJECT: FBR0581-010 ESTIMATE NO: 0016 13:21:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)

0335 624-24019 *18 Inch Drainage Pipe (Class 4) (Complete In P lace) 102.000 102.000
LF 0.000 0.00
50.00000 102.000 5,100.00
0340 624-29019 *18 Inch Drainage Pipe (Class 9) (Complete In P lace) 190.000 190.000
LF 0.000 0.00
50.00000 190.000 9,500.00
0345  625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
0350 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
410,000.00000 1.000 410,000.00
0355 626-01000 *Public Information Services 1.000 1.000
LS 0.000 0.00
10,500.00000 1.000 10,500.00
0360 627-00005 *Epoxy Pavement Marking 75.000 75.000
GAL 0.000 0.00
150.00000 75.000 11,250.00
0365 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 168.000 168.000
GAL 0.000 0.00
45.00000 168.000 7,560.00
0370 627-01001 *Preformed Plastic Pavement Marking (Type I) 852.000 852.000
SF 0.000 0.00
25.00000 852.000 21,300.00
0375 629-01110 *Locate Monuments 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0380  630-00000 *Flagging 4,139.000 4,139.000
HOUR 0.000 0.00
22.00000 4,139.000 91,058.00
0385  630-00003 *Uniformed Traffic Control 120.000 120.000
HOUR 0.000 0.00

60.00000 120.000 7,200.00
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PROJECT: FBR0581-010 ESTIMATE NO: 0016 13:21:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)
0390 630-00007 *Traffic Control Inspection 266.000 266.000
DAY 0.000 0.00
150.00000 266.000 39,900.00
0395 630-00012 *Traffic Control Management 190.000 190.000
DAY 0.000 0.00
500.00000 190.000 95,000.00
0400 630-00025 *Traffic Control Vehicle 120.000 120.000
HOUR 0.000 0.00
15.00000 120.000 1,800.00
0405 630-80001 *Flashing Beacon (Portable) 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0410 630-80335 *Barricade (Type 3 M-A) (Temporary) 30.000 30.000
EACH 0.000 0.00
40.00000 30.000 1,200.00
0415 630-80341 *Construction Traffic Sign (Panel Size A) 80.000 80.000
EACH 0.000 0.00
40.00000 80.000 3,200.00
0420 630-80342 *Construction Traffic Sign (Panel Size B) 65.000 65.000
EACH 0.000 0.00
40.00000 65.000 2,600.00
0425 630-80343 *Construction Traffic Sign (Panel Size C) 34.000 34.000
EACH 0.000 0.00
40.00000 34.000 1,360.00
0430 630-80355 *Portable Message Sign Panel 7.000 7.000
EACH 0.000 0.00
5,000.00000 7.000 35,000.00
0435 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 5.000
Type
ype) EACH 0.000 0.00
500.00000 5.000 2,500.00
0440 630-80360 *Drum Channelizing Device 325.000 325.000
EACH 0.000 0.00
20.00000 325.000 6,500.00
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CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)
0445  630-80370 Concrete Barrier (Temporary) 1,328.000 1,328.000
LF 0.000 0.00
5.50000 1,328.000 7,304.00
0450 630-80380 *Traffic Cone 360.000 360.000
EACH 0.000 0.00
5.00000 360.000 1,800.00
0455 630-80384 *Tubular Marker 71.000 71.000
EACH 0.000 0.00
10.00000 71.000 710.00
0460 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70011 F/A Partnering 156.590 156.590
FA 0.000 0.00
1.00000 156.590 156.59
0470 700-70012 F/A Asphalt Pavement Incentive -3,396.180 0.000
FA -3,396.180 -3,396.18
1.00000 -3,396.180 -3,396.18
0475 700-70016 F/A Fuel Cost Adjustment -13.370 -13.370
FA 0.000 0.00
1.00000 -13.370 -13.37
0480 700-70018 F/A Roadway Smoothness Incentive -4,379.010 -4,379.010
FA 0.000 0.00
1.00000 -4,379.010 -4,379.01
0485 700-70019 F/A Asphalt Cement Cost Adjustment 14,923.260 14,923.260
FA 0.000 0.00
1.00000 14,923.260 14,923.26
0490 700-70021 F/A On-The-Job Trainee 440.000 -1,211.000
HOUR 1,651.000 1,651.00
1.00000 440.000 440.00
0491  900-00006 Added Item (Dollar)/ OJT Disincentive -1,651.000 0.000
DOL -1,651.000 -1,651.00
1.00000 -1,651.000 -1,651.00
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0495 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70034 F/A LANDSCAPE RESTORATION 2,500.000 2,500.000
FA 0.000 0.00
1.00000 2,500.000 2,500.00
0505 700-70082 F/A Furnish & Install Electrical Service 3,837.580 3,837.580
FA 0.000 0.00
1.00000 3,837.580 3,837.58
0510 700-70380 F/A Erosion Control 9,375.740 9,375.740
FA 0.000 0.00
1.00000 9,375.740 9,375.74
0515 700-70589 F/A Environmental Health & Safety Management 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0516  900-00006 Added Item (Dollar)/ Materials Price Reduction -893.750 0.000
DOL -893.750 -893.75
1.00000 -893.750 -893.75
0730 206-00065 Str Bkfl (Flow-Fill) 6.000 6.000
CY 0.000 0.00
118.00000 6.000 708.00
0735 606-00305 Gdrail Ty 3 (Spec) Added item GR TY3 (Special) for 147.000 147.000
requested steel posts
LF 0.000 0.00
22.67000 147.000 3,332.49
0740 900-00014 Added Item (Lump Sum)/ Lump sum for blunt end r elief, 1.000 1.000
temporary and permanent
LS 0.000 0.00
12,108.44000 1.000 12,108.44
0745 900-00014 Added Item (Lump Sum)/ MCR/FA Added Item - Inle t 1.000 1.000
Modification
LS 0.000 0.00
2,993.24000 1.000 2,993.24
0755 630-80344 Const Traf Sign (Spec) 89.000 89.000
SF 0.000 0.00
22.00000 89.000 1,958.00
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CAT NO0250 ROADWAY (BRIDGE ENTERPRISE)
0760 607-60212 12 Ft Gate S (CL) 12' gate at outfall along 7th for 1.000 1.000
maint access
EACH 0.000 0.00
1,265.00000 1.000 1,265.00
0765 612-00075 Reflector Strip (6 In) On the barrier on the ou tside of 13.000 13.000
curves on bridge
EACH 0.000 0.00
30.00000 13.000 390.00
0770  900-00014 Added Item (Lump Sum)/ TY3 Sign reset in new lo cation, 1.000 1.000
with new footers and bases.
LS 0.000 0.00
4,825.00000 1.000 4,825.00
CAT 0250 CURRENT AMT $ 1,693,587.41 -4,289.93 $ 1,693,587.41
CAT NOO0350 STR. #E-16-HG (BRIDGE ENTERPRISE)
0520 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
119,300.00000 1.000 119,300.00
0525  206-00000 *Structure Excavation 1,410.000 1,410.000
CcY 0.000 0.00
10.00000 1,410.000 14,100.00
0530 206-00100 *Structure Backfill (Class 1) 1,239.000 1,239.000
CY 0.000 0.00
21.00000 1,239.000 26,019.00
0535 206-00200 *Structure Backfill (Class 2) 110.000 110.000
CcY 0.000 0.00
11.00000 110.000 1,210.00
0540 206-00360 *Mechanical Reinforcement of Soil 1,221.000 1,221.000
CY 0.000 0.00
20.50000 1,221.000 25,030.50
0545 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
11,500.00000 1.000 11,500.00
0550 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
9,750.00000 1.000 9,750.00
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CAT NOO0350 STR. #E-16-HG (BRIDGE ENTERPRISE)
0555 502-00100 *Drilling Hole to Facilitate Pile Driving 0.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0560 502-00460 Pile Tip 26.000 26.000
EACH 0.000 0.00
100.00000 26.000 2,600.00
0565 502-11274 Steel Piling (HP 12x74) 1,887.000 1,887.000
LF 0.000 0.00
50.00000 1,887.000 94,350.00
0565 MATERIAL ALLOWANCE STEEL PILING (hp 12X 74) 0.000
LF 0.000 0.00
29.65000 0.000 0.00
0565 MATERIAL ALLOWANCE STEEL PILING (hp 12X 74) 0.000
LF 0.000 0.00
29.65000 0.000 0.00
0570 503-00060 *Drilled Caisson (60 Inch) 618.000 618.000
LF 0.000 0.00
375.00000 618.000 231,750.00
0575 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 0.000 0.000
CcY 0.000 0.00
600.00000 0.000 0.00
0580 515-00410 *Concrete Sealer (Calcium Nitrite) 2,590.000 2,590.000
SY 0.000 0.00
20.00000 2,590.000 51,800.00
0585 518-01004 Bridge Expansion Device (0-4 Inch) 190.000 190.000
LF 0.000 0.00
200.00000 190.000 38,000.00
0590 601-03040 Concrete Class D (Bridge) 581.750 579.000
CcY 2.750 893.75
325.00000 581.750 189,068.75
0595 601-05001 *Concrete Class H (Bridge) 976.000 976.000
CY 0.000 0.00
335.00000 976.000 326,960.00
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PCN: 18770-BID ESTIMATE RUN
PROJECT: FBR0581-010 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0350 STR. #E-16-HG (BRIDGE ENTERPRISE)

0595 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000
CcY 0.000 0.00
335.00000 0.000 0.00
0600 601-40300 *Structural Concrete Coating 1,778.000 1,778.000
SY 0.000 0.00
1.00000 1,778.000 1,778.00
0605 602-00000 *Reinforcing Steel 126,000.000 126,000.000
LB 0.000 0.00
0.80000 126,000.000 100,800.00
0610 602-00020 *Reinforcing Steel (Epoxy Coated) 58,500.000 58,500.000
LB 0.000 0.00
0.85000 58,500.000 49,725.00
0615 602-00025 *Reinforcing Steel (Stainless) 118,700.000 118,700.000
LB 0.000 0.00
3.00000 118,700.000 356,100.00
0620 604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0625 606-00720 Guardrail Type 7 (Style CC) 265.000 265.000
LF 0.000 0.00
50.00000 265.000 13,250.00
0630 606-10700 *Bridge Rail Type 7 555.000 555.000
LF 0.000 0.00
95.00000 555.000 52,725.00
0635 613-00200 *2 Inch Electrical Conduit 1,323.000 1,323.000
LF 0.000 0.00
6.00000 1,323.000 7,938.00
0640 613-70250 *Luminaire High Pressure Sodium (250 Watt) 6.000 6.000
EACH 0.000 0.00
950.00000 6.000 5,700.00
0645 618-00172 *Prestressed Concrete | (BT72) 1,757.000 1,757.000
LF 0.000 0.00

170.00000 1,757.000 298,690.00
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PCN: 18770-BID ESTIMATE RUN
PROJECT: FBR0581-010 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0350 STR. #E-16-HG (BRIDGE ENTERPRISE)

0645 MATERIAL ALLOWANCE girders 0.000
LF 0.000 0.00
120.46000 0.000 0.00
0645 MATERIAL ALLOWANCE girders 0.000
LF 0.000 0.00
120.46000 0.000 0.00
0775 900-00014 Added Item (Lump Sum)/ Methacrylate sealant on bridge 1.000 1.000
deck
LS 0.000 0.00
47,750.00000 1.000 47,750.00
CAT0350 CURRENT AMT $ 2,079,894.25 $ 893.75 $ 2,079,894.25

CAT NOO0351 RETAINING WALLS (BRIDGE ENTERPRISE)

0650 206-00000 *Structure Excavation 2,462.000 2,462.000
CcYy 0.000 0.00
10.00000 2,462.000 24,620.00
0655 206-00100 *Structure Backfill (Class 1) 2,682.000 2,682.000
CcYy 0.000 0.00
21.00000 2,682.000 56,322.00
0660 206-00200 *Structure Backfill (Class 2) 1,417.000 1,417.000
cYy 0.000 0.00
11.00000 1,417.000 15,587.00
0665 206-00360 *Mechanical Reinforcement of Soil 1,550.000 1,550.000
CcYy 0.000 0.00
20.50000 1,550.000 31,775.00
0670  420-00000 *Geomembrane 1,252.000 1,252.000
SY 0.000 0.00
6.50000 1,252.000 8,138.00
0675 504-03311 *Retaining Wall (1)(Alternative Systems) 1.000 1.000
LS 0.000 0.00
45,000.00000 1.000 45,000.00
0680 504-04410 *Block Facing 5,439.000 5,439.000
SF 0.000 0.00

10.50000 5,439.000 57,109.50
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PCN: 18770-BID ESTIMATE RUN 04/02/2015
PROJECT: FBR0581-010 ESTIMATE NO: 0016 13:21:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0351 RETAINING WALLS (BRIDGE ENTERPRISE)
0685 601-03000 Concrete Class D 91.000 91.000
CY 0.000 0.00
560.00000 91.000 50,960.00
0690 601-40300 *Structural Concrete Coating 406.000 406.000
SY 0.000 0.00
1.00000 406.000 406.00
0695  602-00020 *Reinforcing Steel (Epoxy Coated) 11,033.000 11,033.000
LB 0.000 0.00
0.85000 11,033.000 9,378.05
0700 606-10700 *Bridge Rail Type 7 230.000 230.000
LF 0.000 0.00
95.00000 230.000 21,850.00
0705 607-53148 *Fence Chain Link (48 Inch) 164.000 164.000
LF 0.000 0.00
25.00000 164.000 4,100.00
0710 607-60004 *4 Foot Gate Walk 2.000 2.000
EACH 0.000 0.00
290.00000 2.000 580.00
0750 900-00014 Added Item (Lump Sum)/ Added work on walls E-16 -EU and 1.000 1.000
E-16-FC
LS 0.000 0.00
50,334.86000 1.000 50,334.86
CATO0351 CURRENT AMT $ 376,160.41 $ 0.00 $ 376,160.41
CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS (BE)
0715 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0720 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
21,000.00000 1.000 21,000.00
0725 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00

CAT 0450 CURRENT AMT $ 34,600.00 $

0.00 $ 34,600.00

PROJECT TOTAL CURRENT AMT $ 4,184,242.07 $

-3,396.18 $ 4,184,242.07



